



Energy Data Feed Platform project results (documents, software)

Business opportunities	Specification	Q1 2014
Requirements repository	Specification	Q2 2014
Platform architecture	Specification	Q2 2014
Functional and technical framework specification	Specification	Q3 2014
Data transmission protocols	Specification	Q4 2014
Specification for heterogeneous communication infrastructure	Specification	Q4 2014
Master Data module	Software	Q4 2014
Energy Data Processing modules	Software	Q1 2015
Web Portal and Data Exchange modules	Software	Q2 2015
Specifications and functional description of components	Specification	Q2 2015
Software validation	Software	Q4 2015
Test of software components for specific scenarios in selected use cases	Report	Q3 2015
Integration platforms (Hardware + software implemented in integration platforms)	Hardware & Software	Q3 2015
Preliminary integrated components (Integrated Estfeed platform available for tests and trials – first version)	Software	Q3 2015
Factory tests (Tests of the platform + performance assessment)	Report	Q4 2015
Final field tests (Field tests of the system + performance assessment)	Report	Q4 2015
Project web portal to disseminate project results	Web portal	Q2 2014
Conference papers, workshop presentations, tutorials, and journal articles	Publications	Q1 2014 – Q4 2015
Intermediate project report	Report	Q2 2014; Q4 2014; Q2 2015; Q4 2015
Final project report	Report	Q4 2015

Start 10.12.2013

End 10.11.2015